

MEETING REPORT

Team Name: AC Supply Chain AI **Date of Meeting:** 05 May 2025

Start Time: 10:00 **End Time:** 11:30 **Meeting Location:** Online (Microsoft Teams)

Moderator: Enisa Halilaj **Recorder:** Natali Muca

Other Members Present: Enisa Halilaj, Natali Muca, Sabina Merkaj,
Alesia Palloshi, Alesia Gjeta

Members Absent: None

Topics Discussed:

- Review of project feedback received from the professor after Week 4 submission; identification of areas for improvement.
- Discussion of expanding the system with two new AI modules: Delay Prediction (Random Forest Classifier) and Route Optimizer (greedy heuristic for Albanian branch delivery network).
- Planning the ETL Pipeline page — a dedicated UI for triggering and monitoring the data ingestion pipeline from PostgreSQL.
- Discussion of adding an Orders page showing all import orders with status, delay risk, and origin data from the database.
- User Management module planning: admin-only page for viewing, activating, and deactivating user accounts.
- Frontend improvements discussed: consistent UI style across all pages, status badge colours, and API endpoint display in the topbar.
- Division of new tasks among team members based on existing responsibilities.

Decisions Made:

- Two new AI modules will be added: Delay Prediction (Alesia Gjeta) and Route Optimizer (Alesia Palloshi) — both connected to the FastAPI backend.
- ETL Pipeline page will be built as a new frontend page showing pipeline stages and a live console output (Sabina Merkaj + Alesia Palloshi).
- Orders page will be implemented showing live order data including ANOM-prefixed orders with HIGH delay risk (Natali Muca + Alesia Palloshi).

- User Management page will be admin-only and will allow deactivation of accounts (Natali Muca).
- All new pages will follow the existing sidebar navigation structure; Enisa will update the README and navigation documentation.
- Meeting location changed to online for flexibility — no fixed faculty room going forward unless required.

Tasks Assigned:

- Update README with new modules and navigation structure; open GitHub issues for each new feature — Enisa Halilaj (due: 09 May)
- Implement Orders page with full table: order ref, origin, branch, value, status, delay risk badges — Natali Muca (due: 12 May)
- Implement User Management page (admin only): view users, roles, status, deactivate action — Natali Muca (due: 12 May)
- Extend database models and seed data for Orders and delay risk fields; assist ETL pipeline page data layer — Sabina Merkaj (due: 12 May)
- Build ETL Pipeline frontend page: stage list with DONE badges, run statistics, console output — Alesia Palloshi (due: 12 May)
- Implement Delay Prediction module (Random Forest Classifier): inputs form, result output, feature importance chart — Alesia Gjeta (due: 12 May)
- Implement Route Optimizer module (greedy heuristic): configuration panel, optimized routes table with savings % — Alesia Gjeta (due: 12 May)

Time, Place, and Agenda for Next Meeting:

- Monday, 12 May 2025 at 10:00 — Online (Microsoft Teams). Agenda: Demo of all new modules; integration testing of Delay Prediction and Route Optimizer with live backend; frontend QA pass; review of updated README.